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1 INTRODUCTION 

Talbera International Technologies Ltd (Talbera) has been tasked with the contract 

administration and construction supervision for Canyon and Saint Michael’s Early Learning 

Centre Facilities in Pincher Creek. This report is a summary of the major items performed by 

the contractor from March 1 to March 31, 2020. 

 
 
 
 

2 LOCAL BUSINESSES AND CONTRACTORS USED TO DATE 

 

COMPANY SUBJECT 

• Gray Rock Construction Excavation/Snow Removal 

• DJ Equipment Rental Equipment Rental 

• Reg O’Sullivan Concrete 

• Edge Con Concrete Pump Truck 

• Rona Building Materials 

• Centurion Energy Services Locates for McNally Construction 

• Rite Line Electric Irrigation Locates 
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3 CANYON SITE PROGRESS 

 

3.1 MARCH 1 TO MARCH 31 

 
• Soffit installation underneath architectural overhang. 

• Underground electrical conduit installation between power pole and building exterior. 

• Installation of insulation and vapor barrier. 

• Plumbing and HVAC rough-in complete. 

• Thermal entrance installed at front of building. 

• Drywall Installation. 

• Mudding and taping underway. 
 
 
 

 

 

 

 

North-West Corner of Building Underground Electrical Conduit 
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Spray Foam and Insulation Detail Insulation and Vapor Barrier 

 
 

 

 

 

 

Soffit Under Entrance Drywall Mud and Tape 

 

 

3.2 ITEMS SCHEDULED FOR BEGINNING OF APRIL 

 
• Completion of drywall mudding and taping. 

• Exterior stucco installation. 

• Interior door and window trim installation. 
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4 SAINT MICHAEL’S SITE PROGRESS 

 

 
 

4.1 MARCH 1 TO MARCH 31 

 
• Completion of drywall mudding and taping. 

• Emergency gas valve relocation by Town and Alta Gas. 

• Thermal entrance installation. 

• Interior painting. 

• Window and door trim installation 
 
 
 

 
 

 

 

 

Front Exterior of Building Alta Gas and Town Valve Relocation 
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Thermal Entrance Interior Drywall, Mud and Tape 

 
 

 

 

 

 

Interior Paint - Toddler Room Interior Paint – Main Hallway 

 

 

4.2 ITEMS SCHEDULED FOR BEGINNING OF APRIL 

 
• T-Bar ceiling installation. 

• Interior lighting installation. 

• Continuation of Interior painting. 
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5 PROJECT SUMMARY AND ANTICIPATED PROGRESS 

• Additional health measures have been implemented at both sites in order to maintain 

a safe work site. Trades are being limited and are working in different areas of the 

building to maintain social distancing. 

• Despite additional health measures progress is being maintained at both sites. Over 

the next month the majority of the interior finishes will be installed such as the 

flooring, cabinets, and lighting. 

• The exterior stucco will be completed as the weather permits. 

• If current progress is able to be maintained, projects are expected to finish on 

schedule. 

 
 
 


